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Diary: Dispute

Cable Hauling

Strand #2 was being installed at the Tower saddle today, and strand #3 was hauled.

CJ Biskner's crews were working near the Tower saddle for the entire shift. Tony Costa's crew was
offloading material from barges (the labor for Tony’s crew is not listed in this diary).

The following is a summary of the activities near the Tower saddle from today:
- From 07:00 until 07:15, the crews had their weekly safety meeting.
- At 07:20, strand #2 forming was started on the South trough with the inserting of knife plates.
- From 08:10 until 08:20, strand #2 was floated on the North main-span.
- From 08:20 until 08:30, strand #2 was floated out of the Tower rollers with chain-falls.
- At 08:30, the strand former was installed on strand #2 - South trough.
- From 08:30 until 11:30, they were working at the South trough to get the strand former to move smoothly
while maintaining the shape of the strand. They were having some issues since the strand has some
twist. They added chain-falls and other attachments to help resist the strand from twisting in the area to
be installed.
- At 09:50, hauling of strand #3 was started.
- At 10:20, the hauling frame passed across the North side of the Tower saddle.
- At 10:30, strand #2 forming was started on the North trough with the inserting of knife plates.
- From 10:30 until the end of the shift, the crews working on the North trough had some issues maintaining
the shape of the strand.
- At 13:00, installation of strand #2 in the South trough was started (see attached photo).
- At 15:20, the hauling frame passed across the South side of the Tower saddle.
- At 16:10, the hauling of strand #3 was completed. See note below.
- At the end of the shift at 17:30, progress on the installation in the South trough was about 2m, and
installation on the North trough had not yet started.

*********
Office work:
After the end of the field shift, I spoke with Bob Brignano, and he mentioned some of the work done at the
East end on the Tower areas of strand #3. They roughly formed the strand into square shape, and added
square sleeves to hold the shape. However, he stressed that it is a rough shape only, and there are some
crossing wires between square sleeves. The forming will still need to be done properly prior to installing
strand #3 in the Tower saddles.
.
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 207 Date: 09-Jan-2012 Monday

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

FOR JOSE AVILASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JEFFREY SCOTTOperator 8.00 2.00 0.00 10.00

JNM RENE MULATOIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM MATTHEW COCHRANIronworker 8.00 2.00 0.00 10.00

FOR CHRISTOPHER BISKNERIronworker 8.00 2.00 0.00 10.00

JNM HOWARD SCHROYEROperator 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

Attachment

Start of installation of strand #2 in South trough
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